

Bi-Weekly Mowing Schedule

Weeks 2 & 4 - Jan-Mar 2016



	Zone 1	Zone 2	Zone 3	Zone 4
Monday	· Mira Vista · Portofino	· Flora Vista	· Rainbow Lakes	· Venezia
Tuesday	· Portofino · Northeast Vizcaya	· Terra Vista	· Rainbow Lakes · Treviso	· Venezia
Wednesday	· North Vizcaya · West Valencia	· Terra Vista	· Candlewood N.	· Bella Viana
Thursday	· South Vizcaya	· Candlewood	· Capri	· Bella Vista · Lago Vista · Courtyards

Oak Canopy Lifting
Jan-Feb 2016



Updated Feb. 18, 2016

Zones 1 & 4

Zone 2 & 3

<u>Jan</u>	✓ Lago Vista	✓ Rainbow Lake
	✓ Courtyards	✓ Treviso
	✓ Mira Vista	✓ Capri
	✓ Alta Vista	✓ Portofino 4A
	✓ Verona	✓ Flora Vista
	✓ Volare	
	✓ Portofino 7C	
	✓ Bella Vista	

<u>Feb</u>	✓ Bella Viana	✓ Terra Vista
	Venezia	✓ Candlewood
	✓ Vizcaya	
	✓ Valencia	

Bi- Weekly Weeding Sequence 2016



	Zone 1	Zone 2	Zone 3	Zone 4
Weeks 1 & 3	Mira Vista Alta Vista Verona Portofino 7C Vizcaya N.7B1 Valencia 7B2	Flora Vista Terra Vista (SW of Channel Pass)	Rainbow Lakes Treviso	Venezia
Weeks 2 & 4	Vizcaya 7B2 Vizcaya S.7B1 Vizcaya 7A Valencia 7A	Terra Vista (NE of Channel Pass) Candlewood 2B	Portofino 4A Candlewood 2A Capri	Bella Viana Bella Vista Lago Vista Courtyards

Monthly Pruning & Edging
Schedule Jan-Mar 2016



	<u>Zone 1</u>	<u>Zone 2</u>	<u>Zone 3</u>	<u>Zone 4</u>
<u>Week 1</u>	Mira Vista 7D Alta Vista 7E Verona 7G Volare 7G	Flora Vista 4C	Rainbow Lake 1B East	Montelena 5 Lago Vista 1E
	Portofino 7C Vizcaya 7B1* <small>*(Lemon Grove, Carmel)</small>	Flora Vista 4C Terra Vista 2D	Rainbow Lake 1B West Treviso 1C	Lago Vista 1E Bella Vista 1D Bella Viana 6B
<u>Week 3</u>	Valencia 7B2 Vizcaya 7B2	Terra Vista 2C	Candlewood 2A* <small>*(Beacon, Madera Pass)</small> Portofino 4A	Bella Viana 6B Bella Viana 6A
	Valencia 7B1, 7A Vizcaya 7B1*, 7B2 <small>*(E. Monterey, Indian Wells, Villa Park)</small>	Terra Vista 2C* <small>*(Russ Pond, Sienna, Windsong)</small> Candlewood 2B	Phase 7A* <small>*(Verona, Florence, Glendora N.)</small> Capri 4B	Venezia 3B Venezia 3A

2016 Mulch Schedule



Updated Feb. 18, 2016

<u>Jan 18th- Feb 5th</u>	<u>Zone 4</u>	✓ Venezia ✓ Bella Viana	✓ Bella Vista Courtyards
	<u>Zone 1</u>	✓ Mira Vista ✓ Alta Vista ✓ Verona	✓ Volare
<u>Feb 8th- Feb 12th</u>	<u>Zone 3</u>	✓ Vizcaya ✓ Valencia	✓ Treviso ✓ Portofino 4A
<u>Feb 1st- Feb 5th</u>	<u>Zone 1</u>	✓ Portofino 7C	

* Mulching currently scheduled will be 100% complete Monday, Feb. 22, 2016

*Dates and distribution procedure being determined for Rainbow Lakes, Candlewood, Terra Vista, Flora Vista, and Capri

*Lago Vista was mulched in Oct 2015 preceeding the holiday season.

Palm Pruning Sequence
Begins February 2016

Updated January 27, 2016



<u>Zone 4</u>	Courtyards	Bella Viana
	Lago Vista	Venezia
	Bella Vista	

<u>Zone 3</u>	Rainbow Lakes	Candlewood 2A
	Treviso	Capri
	Portofino 4A	

<u>Zone 2</u>	Candlewood 2B	Flora Vista
	Terra Vista	

<u>Zone 1</u>	Valencia	Portofino 7C	Alta Vista
	Vizcaya	Verona	
	Volare	Mira Vista	

2016 Fertilization Schedule

Updated Feb. 18, 2016



Zone 1

Zone 2

Zone 3

Zone 4

Commons

	<u>Zone 1</u>	<u>Zone 2</u>	<u>Zone 3</u>	<u>Zone 4</u>	<u>Commons</u>
<u>Bed Pre-emergent</u>	February 8th-12th				
<u>Lawn Fertilization #1</u>	Feb 29-Mar 4	Mar 7-Mar 11	Mar 14-Mar 18	Mar 21-Mar 25	Feb 15-Feb 26*
<u>Drench</u>					Mar 28-Apr 8
<u>T/S Fertilization #1</u>	Apr 11-Apr 15	Apr 18-Apr 22	Apr 25-Apr 29	May 2-May 6	May 9-May 13
<u>Lawn Fertilization #2 w/ Arena</u>	May 16-May 31	Jun 1-Jun 10	Jun 13-June 21	Jun 22-Jul 1	Jul 4-Jul 14
<u>Lawn Fertilization #3</u>	Jul 18-Jul 29	Aug 1-Aug 5	Aug 8-Aug 12	Aug 15-Aug 19	Aug 22-Aug 26
<u>T/S Fertilization #2</u>	Aug 29-Sep 2	Sep 5-Sep 9	Sep 12-Sep 16	Sep 19-Sep 23	Sep 26-Sep 30
<u>Lawn Fertilization #4</u>	Oct 3-Oct 14	Oct 17-Oct 21	Oct 24-Oct 28	Oct 31-Nov 4	Nov 7-Nov 11

*Commons was started first