

Bi-Weekly Mowing Schedule

Weeks 2 & 4 - Jan-Mar 2016



	Zone 1	Zone 2	Zone 3	Zone 4
Monday	· Mira Vista · Portofino	· Flora Vista	· Rainbow Lakes	· Venezia
Tuesday	· Portofino · Northeast Vizcaya	· Terra Vista	· Rainbow Lakes · Treviso	· Venezia
Wednesday	· North Vizcaya · West Valencia	· Terra Vista	· Candlewood N.	· Bella Viana
Thursday	· South Vizcaya	· Candlewood	· Capri	· Bella Vista · Lago Vista · Courtyards

Bi- Weekly Weeding Sequence 2016



	Zone 1	Zone 2	Zone 3	Zone 4
Weeks 1 & 3	Mira Vista Alta Vista Verona Portofino 7C Vizcaya N.7B1 Valencia 7B2	Flora Vista Terra Vista (SW of Channel Pass)	Rainbow Lakes Treviso	Venezia
Weeks 2 & 4	Vizcaya 7B2 Vizcaya S.7B1 Vizcaya 7A Valencia 7A	Terra Vista (NE of Channel Pass) Candlewood 2B	Portofino 4A Candlewood 2A Capri	Bella Viana Bella Vista Lago Vista Courtyards

Monthly Pruning & Edging
Schedule Jan-Mar 2016



	<u>Zone 1</u>	<u>Zone 2</u>	<u>Zone 3</u>	<u>Zone 4</u>
<u>Week 1</u>	Mira Vista 7D Alta Vista 7E Verona 7G Volare 7G	Flora Vista 4C	Rainbow Lake 1B East	Montelena 5 Lago Vista 1E
	Portofino 7C Vizcaya 7B1* <small>*(Lemon Grove, Carmel)</small>	Flora Vista 4C Terra Vista 2D	Rainbow Lake 1B West Treviso 1C	Lago Vista 1E Bella Vista 1D Bella Viana 6B
<u>Week 3</u>	Valencia 7B2 Vizcaya 7B2	Terra Vista 2C	Candlewood 2A* <small>*(Beacon, Madera Pass)</small> Portofino 4A	Bella Viana 6B Bella Viana 6A
	Valencia 7B1, 7A Vizcaya 7B1*, 7B2 <small>*(E. Monterey, Indian Wells, Villa Park)</small>	Terra Vista 2C* <small>*(Russ Pond, Sienna, Windsong)</small> Candlewood 2B	Phase 7A* <small>*(Verona, Florence, Glendora N.)</small> Capri 4B	Venezia 3B Venezia 3A

2016 Mulch Turnover Schedule



Updated Mar. 18, 2016

<u>Zone 3</u>	√ Rainbow Lakes Candlewood	2/29-3/16 3/18-3/25
<u>Zone 2</u>	Terra Vista Flora Vista	3/28-4/8 4/11/2015
<u>Zone 3</u>	Capri	4/18-4/22
	<u>Additional mulch application: (only if necessary)</u>	4/25-4/28

As stated in a previous E-Blast, mulch turnover/distribution has begun. The process has started in Rainbow Lakes and the schedule above indicates our tentative schedule. This will be adjusted as we progress. Some homes will require additional mulch. We are working our way through all homes doing the turnover and will return at the end and apply additional new mulch if necessary.

Palm Pruning Sequence
Begins February 2016

Updated March 18, 2016



<u>Zone 4</u>	Courtyards	Bella Viana	Began Feb. 24th
	Lago Vista	Venezia	
	Bella Vista		

<u>Zone 3</u>	Rainbow Lakes	Candlewood 2A
	Treviso	Capri
	Portofino 4A	

<u>Zone 2</u>	Candlewood 2B	Flora Vista
	Terra Vista	

<u>Zone 1</u>	Valencia	Portofino 7C	Alta Vista
	Vizcaya	Verona	
	Volare	Mira Vista	

Ground crews are working with palms above 12 foot but reachable with hand tools. A high reach lift is moving through behind this group reaching all palms unreachable by ground crews. The high reach lift process is much slower. Ground crews have now made it into Rainbow Lakes. The high reach is still operating inside Bella Viana.

2016 Fertilization Schedule

Updated Mar. 17, 2016



Zone 1

Zone 2

Zone 3

Zone 4

Commons

	Complete				
<u>Bed Pre-emergent</u>	Complete				
<u>Lawn Fertilization #1</u>	Complete	Complete	Mar 14-Mar 18	Mar 21-Mar 25	Complete
<u>Drench</u>					Mar 28-Apr 8
<u>T/S Fertilization #1</u>	Apr 11-Apr 15	Apr 18-Apr 22	Apr 25-Apr 29	May 2-May 6	May 9-May 13
<u>Lawn Fertilization #2 w/ Arena</u>	May 16-May 31	Jun 1-Jun 10	Jun 13-June 21	Jun 22-Jul 1	Jul 4-Jul 14
<u>Lawn Fertilization #3</u>	Jul 18-Jul 29	Aug 1-Aug 5	Aug 8-Aug 12	Aug 15-Aug 19	Aug 22-Aug 26
<u>T/S Fertilization #2</u>	Aug 29-Sep 2	Sep 5-Sep 9	Sep 12-Sep 16	Sep 19-Sep 23	Sep 26-Sep 30
<u>Lawn Fertilization #4</u>	Oct 3-Oct 14	Oct 17-Oct 21	Oct 24-Oct 28	Oct 31-Nov 4	Nov 7-Nov 11

*Commons was started first